
ORDER FOR SUPPLIES OR SERVICES PAGE OF 

1 

PAGES 

105 IMPORTANT: Mark all packages and papers with contract and/or order numbers. 

1. DATE OF ORDER 

09/30/2013 

2. CONTRACT NO. (If any) 
EP—W-13-028 

6. SHIP TO: 

a. NAME OF CONSIGNEE 

3. ORDER NO. 

0005 
Region 8 

 

4. REQUISITION/REFERENCE NO. 

See Schedule 

5. ISSUING OFFICE (Address correspondence to) 
SRRPOD 

US Environmental Protection Agency 
Ariel Rios Building 

1200 Pennsylvania Avenue, 	N. W. 

Mail Code: 	3805R 
Washington DC 20460 

b. STREET ADDRESS 
U.S. EPA Region 8 Lab 
16194 W 45th Drive 

c. CITY 

Golden 
d. STATE 

CO 
e. ZIP CODE 

80403-1790 

7. TO: 	JUDY MANLEY f SHIP VIA 

a. NAME OF CONTRACTOR 

TECHLAW, 	INC. 8 TYPE OF ORDER 

b. COMPANY NAME 
❑ a. PURCHASE 

REFERENCE YOUR: 

b. DELIVERY 

Except for billing instructions on the 
reverse, this delivery order is subject 
to instructions contained on this side 
only of this form and is issued 
subject to the terms and conditions 
of the above-numbered contract. 

c. STREET ADDRESS 

14500 AVION PKY STE 300 

7038183233 

Please furnish the following on the terms 
and conditions specified on both sides of 
this order and on the attached sheet, if any, 
including delivery as indicated. 

d. CITY 

CHANTILLY 
e. STATE 

VA 
f. ZIP CODE 

201511108 

9. ACCOUNTING AND APPROPRIATION DATA 

See Schedule 
10. REQUISITIONING OFFICE 

TIFSD 
11. BUSINESS CLASSIFICATION 	(Check appropriate box(es)) 

0 a. SMALL 	 b. OTHER THAN SMALL 	❑ c. DISADVANTAGED 	❑d. WOMEN-OWNED 	❑ e. HUBZone 

	

f. SERVICE-DISABLED 	g. WOMEN-OWNED SMALL BUSINESS (WOSB) 	
❑ h. EDWOSB 

	

VETERAN-OWNED 	ELIGIBLE UNDER THE WOSB PROGRAM 

12. F.O.B. POINT 

Destination 

13. PLACE OF 14. GOVERNMENT B/L NO. 15. DELIVER TO F.O.B. POINT 
ON OR BEFORE (Date) 

16. DISCOUNT TERMS 

a. INSPECTION 

Destination 
b. ACCEPTANCE 

Destination 

17. SCHEDULE (See reverse for Rejec "ons) 

ITEM NO. 
(a) 

SUPPLIES OR SERVICES 
(b) 

QUANTITY 
ORDERED 

(c) 

UNIT 
(d) 

UNIT 
PRICE 

(e) 
AMOUNT 

(f) 

QUANTITY 
ACCEPTED 

(g) 

DUNS Number: 	116211863 
ESAT R8- Task Order 05: Biological Support 
TOPO: 	Dan Wall Max Expire Date: 	08/31/2020 

Continued 	... 

SEE BILLING 
INSTRUCTIONS 

ON REVERSE 

18. SHIPPING POINT 19. GROSS SHIPPING WEIGHT 20. INVOICE NO. 17(h)  
TOTAL 
Cont. 

pages) 

4 
21. MAIL INVOICE TO: 

a. NAME 

RTP Finance Center 
$1,323,118.10 

b. STREET ADDRESS 	US Environmental Protection Agency 
(or P.O. Box) 

RTP—Finance Center 

Mail Drop D143-02 

109 TW Alexander Drive 
$1,534,828.62  

17(i) 
GRAND 
TOTAL 

4 c. CITY 

Durham 

d. STATE 

NC 

e. ZIP CODE 

27711 

22. UNITED STATES OF 

AMERICA BY (Signature) 

11111I'  

23. NAME (Typed) 

Jared Van Buskirk 
TITLE: CONTRACTING/ORDERING OFFICER 

AUTHORIZED FOR LOCAL REPRODUCTION 
	

OPTIONAL FORM 347 (Rev. 2/2012) 

PREVIOUS EDITION NOT USABLE 	 Prescribed by GSA/FAR 48 CFR 53.213(f) 



ORDER FOR SUPPLIES OR SERVICES 
SCHEDULE - CONTINUATION 

PAGE NO 

2 

IMPORTANT: Mark all packages and papers with contract and/or order numbers. 

DATE OF ORDER 

09/30/2013 

CONTRACT NO. 

EP—W-13-028 
ORDER NO.  

0005 

ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT AMOUNT QUANTITY 
ORDERED PRICE ACCEPTED 

(a) (b) (c) (d) (e) (f) (g) 

Admin Office: 
SRRPOD 
US Environmental Protection Agency 
Ariel Rios Building 
1200 Pennsylvania Avenue, 	N. W. 
Mail Code: 	3805R 
Washington DC 20460 

Accounting Info: 
13--T-72BS-303DD2-2505-HQOOLA00--1372BS5028- 
001 BFY: 	13 Fund: 	T Budget Org: 	72BS 
Program 	(FRC): 	303DD2 Budget 	(BOC): 	2505 
Job #: 	HQOOLA00 DCN - Line ID: 
1372BS5028-001 
Period of Performance: 	09/30/2013 to 
08/31/2020 

0001 Task Order Base Period Contract Base Period 
- Year 1 
Period of Performance: 	09/30/2013-08/31/2014 
Requisition No: 	PR-OSWER-13-00263 

0002 Task Order Option Period Contract Base 213,675.52 
Period - Year 2 
Period of Performance: 	09/01/2014-08/31/2015 
(Option Line Item) 
09/01/2014 

0003 Task Order Option Period Contract Base 216,290.52 
Period - Year 3 
Period of Performance: 	09/01/2015-08/31/2016 
(Option Line Item) 
09/01/2015 

0004 Task Order Option Period 3 Contract Option 218,905.52 
Period 1- Year 4 
Period of Performance: 	09/01/2016-08/31/2017 
(Option Line Item) 
09/01/2016 

Continued 	... 

TOTAL CARRIED FORWARD TO 1ST PAGE (ITEM 17(H)) 648,871.56 
AUTHORIZED FOR LOCAL REPODUCTION 
PREVIOUS EDITION NOT USABLE 

OPTIONAL FORM 348 (Rev. 4/2006) 

Prescribed by GSA FAR (48 CFR) 53.213(f) 



ORDER FOR SUPPLIES OR SERVICES 
SCHEDULE - CONTINUATION 

PAGE NO 

3 

IMPORTANT: Mark all packages and papers with contract and/or order numbers. 

DATE OF ORDER 

09/30/2013 

CONTRACT NO. 

EP—W-13-028 
ORDER NO.  

0005 

ITEM NO. SUPPLIES/SERVICES QUANTITY UNIT UNIT AMOUNT QUANTITY 
ORDERED PRICE ACCEPTED 

(a) (b) (c) (d) (e) (f) (g) 

0005 Task Order Option Period 4 Contract Option 221,520.52 
Period 1- Year 5 
Period of Performance: 	09/01/2017-08/31/2018 
(Option Line Item) 
09/01/2017 

0006 Task Order Award Term 1 Contract Award Term 224,720.52 
1- Year 6 
Period of Performance: 	09/01/2018-08/31/2019 
(Option Line Item) 
09/01/2018 

0007 Task Order Award Term 2 Contract Award Term 228,005.50 
1- Year 7 
Period of Performance: 	09/01/2019-08/31/2020 
(Option Line Item) 
09/01/2019 

The obligated amount of award: 	$63,769.00. 
The total for this award is shown in box 
17(1). 

TOTAL CARRIED FORWARD TO 1ST PAGE (ITEM 17(H)) 674,246.54 
AUTHORIZED FOR LOCAL REPODUCTION 
PREVIOUS EDITION NOT USABLE 

OPTIONAL FORM 348 (Rev. 4/2006) 

Prescribed by GSA FAR (48 CFR) 53.213(f) 



Task.Order 5: Analytical Support-Biological 
Contract No. EPW-13-028 

Performance Period: September 1, 2013 through August 31, 2020; Quantities specified are for each of 
seven one year periods within the performance period. Total quantities will be seven (7) times the 
quantities specified below. 
TOCOR: Dan Wall. 
Alternate TOCOR: Don Goodrich 

Description: The Contractor shall provide analytical laboratory support by performing the following 
Subtasks: 

1) Subtask 1 General Duties 
2) Subtask 2 Biological Analyses 

These subtasks will be performed in support of ftavities'related to CERCLA investigations and assessment 
of potential chemical impacts to the environmental. The LOE described below is what is anticipated on a 
yearly basis for the duration of the contract award period. 

Background: As part of CERCLA site investigations, EPA is required to assess the potential risks to the 
environment from site related contamination. This is typically accomplished in the development of an 
ecological risk assessment as part of a remedial investigation. An evaluation of ecological risks may also be 
needed as part of a monitoring program, engineering evaluation and cost analysis (EE/CA) or similar 
CERCLA related investigation. Important tools needed in the assessment of ecological risk are toxicity 
testing using site related media and the assessment of plants and animals occupying the site. 

Purpose: The Contractor shall perform biological testing on hazardous waste, water, soil, sediment, tissue, 
vegetation and other media employing water, sediment and soil toxicity tests, bioaccurnulation, seed 
germination, and other biological tests. The Contractor shall perform a maximum of 12 toxicity tests 
including up to 450 individual soil/sediment/water samples and provide macroinvertebrate analysis for a 
maximum of 250 samples. Four of the 12 toxicity tests may require one trip outside of Colorado (locations 
TBD) to collect site specific materials. The other toxicity tests may require 8 overnight trips to various 
Colorado locations (locations TBD). The Contractor shall also insure capabilities for culturing and/or 
maintaining laboratory toxicity test organisms. 

All activities shall comply with all quality assurance requirements specified in EPA Requirements for Quality 
Assurance Project Plans (DA/R-5), Region 8 Field Operations and the Region 8 Environmental Assistance 
Team's Quality Management Plan. 

Subtask 1 General Duties 
General Administrative Requirements: The Contractor shall: 

1. Inform the TOCOR via email within one week of receiving a Technical Direction Form (i-DF) if 
personnel with the appropriate experience and skills are NOT available to complete an assignment, or 
in the event the contractor anticipates TDF task deadlines or deliverable deadlines cannot be met. 

2. Perform Project Management functions associated with this Task Order and maintain all files and 
records required by this Task Order. 

3. Create and maintain analytical log books, laboratory notebooks and worksheets as applicable under 
this Task Order. 

4. Attend conferences, trainings, and meetings to obtain the certifications, skills, knowledge, and/or 
information required by this Task Order. 

1 



5. Maintain, replace or procure (at the direction of the TOCOR) all ecidipment and supplies related to 
this Task Order. 

6. Comply with all health and safety, environmental, waste handling, and other applicable rules and 
regulations established by EPA Region 8 Laboratory while performing work under this Task Order. 

7. The Contractor shall prepare and deliver monthly progress and financial reports for this Task Order 
to the appropriate TOCOR and Contract level COR by the 7th  of each month. 

8. Practice standard Good Laboratory Practices (GLP) for sample custody, sample handling, analysis, 
documentation, reporting, laboratory certification, laboratory hygiene, etc. shall be observed. The 
processes that will insure these GLPs must be outlined in ESAT's governing Standard Operating 
Procedures (SOP). 

9. Develop, implement, annually review and maintain all Standard Operating Procedures (SOPs) 
required by this Task Order. 

10. Shall comply with all quality assurance requirements specified in EPA Requirements for Quality 
Assurance Project Plans (DA/R-5) and the Region 8 Environmental Assistance Team's Quality 
Management Plan for contract 	

2.1 • 

General Sample Custody Requirements: The Contractor shall: 
1. Collect samples if directed in EPA TDF and in accord with relevant SAP/QAPPs. 
2. Accept samples and chains of custody from EPA field personnel or their delegates. 
3. Log all samples and any metadata specified by EPA Technical Direction into Scribe. 
4. Provide technical support to sample providers so that they can collect and submit samples to ESAT. 
5. Pack and ship samples and chains of custody to appropriate analytical laboratories (the EPA Region 8 

ESAT Laboratory and subcontractor facilities) in accordance with EPA Technical Direction. 
6. Store samples for analysis in appropriate refrigerators, freezers, shelves, or other locations. Maintain 

sample storage logs for all storage locations. 
7. Archive samples as directed by EPA Technical Direction. Properly dispose of samples not being 

archived. Disposal activities include the storage of analyzed sample material in appropriate locations, 
tracking of samples due for disposal, proper completion and filing of sample disposal sheets, and 
notifying designated EPA personnel that samples are ready for disposal. 

8. Shall comply with all quality assurance requirements specified in EPA Requirements for Quality 
Assurance Project Plans (DA/R-5) and the Region 8 Environmental Assistance Team's Quality 
Management Plan for contract EPW-13-028. 

General Sample Analysis Requirements: The Contractor shall: 
1. Schedule samples for testing using information provided in EPA Technical Directive Forms (TDFs). 

EPA Technical Direction will specify a TDF number, the number and type of samples requiring 
testing, the analytical methodologies to be used, and a schedule for analysis and submission of 
deliverables. 

2. Prepare laboratory reagents and standards as needed or prior to stock and/or working standard(s) 
expiration dates. The Contractor shall also maintain preparation records for all reagents and 
standards. 

3. Perform all extractions, analyses and data reductions of assigned samples in conformance with 
method SOPs. 

4. Archive sample extracts in the designated areas upon completion of the analysis of each batch of 
samples. 

5. Complete all documents and recordings as required by various analytical methods and maintain 
appropriate logbooks, worksheets, and data entry worksheets (for Asbestos Analysis). 

6. Collect samples if directed in EPA TDF. 
7. Archive all data generated during the analytical process in SCRIBE. 
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8. Perform routine analytical laboratory instrument set up, calibration, and maintenance activities 
required for the analysis of assigned samples. Routine set up, calibration, and maintenance of 
instrumentation, not completed in connection with the contractor's analysis of samples, shall be 
accomplished through the issuance of a SOP, which will specify the nature of the tasks and schedule 
for completion. 

9. Perform other analytical support activities necessary for the analysis of environmental samples. These 
activities include the analySis of performance evaluation and other QA-related samples; the evaluation 
of instrumentation, software, and methodologies; and the review, preparation or revision of analytical 
SOPs. 

10. Shall comply with all quality assurance requirements specified in EPA Requirements for Quality 
Assurance Project Plans (DA/R-5), Region 8 Field Operations and the Region 8 Environmental 
Assistance Team's Quality Management Plan for contract EPW-13-028. 

General Reporting Requirements:,  The Contractor shall deliver a report of results to the TOCOR within one 
month of completion of each reference toxicity test (a copy of the report shall be placed in the appropriate 
biology laboratory file). The report shall include the following elements: 

1) Introduction 
2) Methods and Materials 
3) Results 
4) Discussion 

Conclusions 
6) References 
7) Statistics 
8) Control Charts 
9) Laboratory Bench Sheets 
10) Analytical Results 

General Data Management Requirements: The Contractor shall report ALL results of ALL analytical 
procedures to the EPA Scribe and Scribe.net  data management system within two weeks of completion. This 
work will involve loading these deliverables into a local Scribe Project established for each Site, and 
publishing these Projects to Scribe.net. All reports will be provided in *.pdf format and native software to 
allow electronic editing. 

Subtask 2 Biological Analyses 
The Contractor shall perform biological testing on hazardous waste, water, soil, sediment, tissue, vegetation 
and other media employing water, sediment and soil toxicity tests, bioaccumulation, seed germination, and 
other biological tests. The Contractor shall perform a maximum of 12 toxicity tests including up to 450 
individual soil/sediment/water samples and provide macroinvertebrate analysis for a maximum of 250 
samples. Four of the 12 toxicity tests may requite one trip outside of Colorado (locations TBD) to collect site 
specific materials. The other toxicity tests may require 8 overnight trips to various Colorado locations 
(locations TBD). The Contractor shall also insure capabilities for culturing and/or maintaining laboratory 
toxicity test organisms. 

Scoping Requirements: For each toxicity test, the Contractor shall participate in planning meetings with EPA 
technical representatives to establish project objectives and schedules. As directed by each project specific 
TDF, the scoping meeting will assist the team in developing strategies to identify the best approach for 
meeting site-specific decision requirements and criteria. The criteria to consider include technical factors such 
as instrument availability, analytical requirements, and Contractor expertise, as well as practical considerations 
such as time constraints, project budgets, and acceptable levels of uncertainty for biological analysis. 
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Receipt and Maintenance of Biological Test Organisms Requirements: The Contractor shall notify the 
TOCOR when it becomes necessary to order test organisms. Once a purchase has been approved, the 
Contractor shall perform activities at the EPA Region 8 Laboratory (R8 Lab) necessary to receive and 
maintain the following biological test organisms: Ceriodaphnia dubia, Chircinornus tentans, Hyallela azeteca, 
Pirnephales promelas (fathead minnow), Oncorhynchus mykiss (rainbow trout) or other trout species as 
availability dictates and appropriate plant species. The Contractor shall develop and update Standard 
Operating Procedures (SOPS) to conduct these activities. The Contractor shall also maintain test populations 
in accordance with the applicable Region 8 SOPs, appropriate USEPA national guidelines, and/or ASTM 
standards and procedures for these organisms. 

During performance of activities under this Subtask, the Contractor shall prepare forms and maintain a 
laboratory log book for all recordings required by the appropriate SOPs. The Contractor will maintain log 
books with daily documentation of temperatures in temperature controlled environmental rooms and cabinets 
where testing or culturing is performed and in refrigerators and freezers where samples or supplies are stored. 
These documents/log books shall be clearly marked, easily accessible, and kept in the biology wing at the R8 
Lab. 

As needed, water and food for the various test organisms should be prepared; laboratory reagents and 
standards shall be formulated, as necessary or when the expiration date or shelf life is anticipated to be 
exceeded before the next use; and the Contractor shall perform routine maintenance and daily calibration of 
laboratory instruments. 

Reference Toxicity Testing Requirements: The Contractor shall perform Reference Toxicity Testing during 
the TO period of performance concurrent with all site-specific toxicity tests, unless otherwise directed. These 
tests may consist of aquatic acute and chronic, as well as sediment reference toxicity tests for the relevant 
species which will include one or more of the following organisms: Ceriodaphnia dubia, Chironomus tentans, 
Hyallela azeteca, Pimohales promelas, Oncorhynchus mykiss, or other species as available. In addition, the 
Contractor shall perform plant reference toxicity tests that will include a variety of species of vegetation, as 
directed by a specific TDF. The Contractor shall perform these tests by uriliing the appropriate Region 8 
SOPs or USEPA national guidelines for these organisms. The frequency of Reference Toxicity Tests will be 
conducted as recommended by the appropriate TDFs. 

The contractor shall perform Toxicity Testing as instructed to ensure results are consistent between tests and 
that quality control is being achieved. This may entail assessing the effects of various reference waters, 
organism source(s), organism size or condition or limited round robin testing. Additionally, testing for novel 
chemicals which have limited toxicological data may be necessary. 

As part of this task, the Contractor may be required to obtain test organisms. The Contractor may also be 
requested to collect or obtain site-specific media to be used in toxicity testing including sediment or surface 
water, or prepare formulated sediment, water, soil conducive for plant growth, or other testing media 
necessary to perform the investigations. If it becomes necessary for the Contractor to repeat any tests that do 
not meet the designated test acceptability requirements set forth in the SOPs, the Contractor shall repeat the 
tests at no additional cost to the Government. If any modifications to the SOPs are required, the Contractor 
shall revise the SOPs and submit the proposed revisions with the test report. 

The SOPs that are currently available for the specified organisms include the following: Acute Toxicity 
Testing with Ceriodaphnia / Fathead Minnows; Chronic Toxicity Testing with Ceriodaphnia / Fathead 
Minnows; Ceriodaphnia / Fathead Minnow Reference Toxicity and Plant toxicity testing procedures. The 
Contractor shall complete the testing in accordance with these documents and develop SOPs for all other 
toxicity tests for which there are no existing procedural documents. The Contractor shall submit new and 
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revised SOPs to the TOCOR and technical representatives for review prior to implementation. All 
documents should comply with Subtask 15d and the contract SOW. 

Site Specific Toxicity Testing Requirements: The Contractor shall perform toxicity testing on various test 
organisms and media. EPA shall assign testing through the issuance of a TDF. 

As part of the toxicity testing tasks, the Contractor shall evaluate physical-chemical and chemical parameters 
such as pH, dissolved oxygen, hardness, alkalinity, chemical concentrations in various media, total organic 
carbon, acid volatile sulfides/ simultaneously extracted metals, and grain size to better assess results of the 
toxicity tests and potential for ecological risk, as specified by the TDF. The data required to be evaluated will 
be provided or referenced by the TOCOR, and may be derived from samples obtained during site-specific 
sampling performed under this task or that are split for chemical analysis. The samples required for chemical 
analysis will be sent to either an ESAT Contractor chemist or EPA chemist, as specified in a TDF or 
laboratory service request (LSR), respectively. 

5 



The following additional terms and conditions are requirements of this task order: 

CONTRACTING OFFICER'S REPRESENTATIVES 

The individuals listed below are authorized representatives of the Contracting Officer for this task order. These 
individuals may issue perform Contracting Officer Representative (COR) functions as described in the contract 
clauses Technical Direction (EPAAR 1552.237-71) and Authorized Representative of the Contract-Level COR 
(EPA-G-42-102). 

Name Role  
. Task Order COR 

Alternate Task Order COR 
Dan Wall 
Don Goodrich 

OPTION PERIODS 

This task order contains option periods that the Government may exercise via unilateral task order modification by 
providing written notification to the contractor of its intent to exercise the option period at least 60 days in advance 
of the end of the current effective period. Providing this written notice does not commit the Government to exercise 
the option. If the Government failed to provide written notice within that time, the Government may exercise the 
option via bilateral task order modification. Task order option periods may only be exercised within the effective 
period of the contract. If a contract-level option period is not exercised, task order option periods may not be 
exercised beyond the final date of the contract period of performance. 

The period of performance of this task order, inclusive of all option periods is: 

Base Period 
Option Period 1 
Option Period 2 
Option Period 3 
Option Period 4 

Award Term 1 
Award Term 2 

September 1, 2013 — August 31, 2014 
September 1, 2014 — August 31, 2015 
September 1, 2015 — August 31, 2016 
September l , 2016 — August 31, 2017 
September I, 2017 — August 31, 2018 
September 1, 2018 — August 31, 20 I 9 
September 1.2019 August 31.2020 

QUALITY ASSURANCE 

Performance under this task order requires the contractor to prepare a Quality Assurance Project Plan (QAPP) to be 
included as part of the task order. The contractor shall submit a QAPP with its task order proposal in accordance 
with EPA Requirements for Quality Assurance Project Plans (QA/R-5) found here: 
http://wv.w.epa.goviQUALITY/cts-docsir5-final.pdf,  The contractor's QAPP must be approved by the Task Order 
Contracting Officer's Representative (TOCOR) and Quality Assurance Manager before task order award. After task 
order award, the contractor shall perform all tasks under this task order in accordance with the quality standards 
established in the QAPP. 

TRAVEL 

Performance under this task order may require travel. The contractor shall submit requests for travel in accordance 
with the contract clause Approval.  of Contractor Travel (EPA-H-31-104). Approval of task order proposals that include 
travel as a materials cost shall not be construed to mean the travel is approved. Separate approval for contractor travel 
shall be obtained from the Contract-Level COR. 

TRAINING 



Performance under this task order may require unique training that is allowable as a direct cost to the task order. The 
contractor shall submit requests for such training in accordance with the contract clause Approval of Training (EPA-H-
31-105). Approval of task order proposals that include training as a materials cost shall not be construed to mean the 
training is approved. Separate approval for Contractor training shall be obtained from the Contract-Level COR. 

CONTRACTOR-ACQUIRED PROPERTY 

Performance under this task order may require the contractor to acquire items that meet the definition of property. In 
accordance with the contract, the contractor shall not fabricate or acquire, on behalf of the Government, either 
directly or indirectly through a subcontract, any item of property without prior written approval from the Contracting 
Officer. For purposes of this task order, written approval shall be sought only for items that are considered to be 
"accountable personal property" defined in Section 3.2 of the EPA Personal Property Policy & Procedures Manual 
(FMSD 4832) found at hap: Intranetepa.gov. rtrinpo I icy ads/manuals `pp-policv-proced ures-mailua I,pd  as: 

• personal property with an acquisition cost of $5,000 or more; 
• ail leased personal property (regardless of dollar value); and 
• all "sensitive items" (regardless of dollar value). "Sensitive items" are personal property items that may be 

converted to private use or have a high potential for theft, such as: laptops, projectors, cell phones, cameras, GPS 
units, electronic meters, and other technical equipment. 
Approval of task order proposals that include items considered to be accountable personal property as a materials 
cost shall not be construed to mean the items are approved. If the Contracting Officer authorizes the contractor to 
procure contractor-acquired property (CAP) under this task order, the contractor shall deliver the item(s) as a 
deliverable under this task order. The Government may decide to provide the property back to the contractor as 
government-furnished property. 

VEHICLE USAGE 

Performance under this task order may require the contractor to use motor vehicles. In deciding how to obtain 
vehicle services, the contractor shall follow the order of precedence and acquisition considerations in the contract 
clause Motor Vehicle Usage (ESAT) (CO Added). 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

001 

3. EFFECTIVE DATE 

06/12/2014 

4. REQUISITION/PURCHASE REQ. NO. 

PR—OSWER-14-00291 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US Environmental Protection 
Ariel Rios Building 
1200 Pennsylvania Avenue, N. 
Mail Code: 	3805R 
Washington DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

Agency 

W. 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW, 	INC. 
ttn: JUDY MANLEY 
L4500 AVION FRY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0005 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 	 $60,000.00 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

Limitation of Government Obligation Under Task Orders 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 05: Biological Support 

TOPO: Dan Wall Max Expire Date: 08/31/2020 

The purpose of this modification is to obligate $60,000.00 to this task order. The 

modification also corrects the Period of Performance end date from 8/31/2020 to 8/31/2014 

in the EAS System. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Period Of Performance End Date changed from 2020-08-31 to 2014-08-31 

Obligated Amount for this Modification: $60,000.00 

Continued ... 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW, INC. 

ITEM NO. 

(A) 
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(B) 

QUANTITY 

(C) 
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(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

New Total Obligated Amount for this Award: 
$123,769.00 

CHANGES FOR LINE ITEM NUMBER: 	1 
Obligated Amount for this modification: 	$60,000.00 
Incremental Funded Amount changed from $63,769.00 
to 	$123,769.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-T-72B5-303DD2-2505-HQOOLA00-1472BS5033-001 
DCN-LinelD 1472BS5033-001 
Amount: 	$60,000.00 

Payment: 
RTP Finance Center 
US Environmental Protection Agency 
RTP-Finance Center 	(D143-02) 
109 TW Alexander Drive 
Durham NC 27711 

FOB: 	Destination 
Period of Performance: 	09/30/2013 to 08/31/2014 
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1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

002 

3. EFFECTIVE DATE 

09/01/2014 

4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0005 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government Obligation; B.8 Task Order Ordering Procedures 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	 0 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 05: Biological Support 

TOPO: Dan Wall Max Expire Date: 08/31/2020 

The purpose of this modification is to exercise Option Period 1 (Year 2) of this task order 

and to reduce the total ceiling amount for the base period. 

The total ceiling amount for Option Period 1 (Year 2) is $213,675.52. Funds are being 

allocated from the contract in the amount of $10,000.00 for Option Period 1 (Year 2) to 

complete work under all task areas of the task order statement of work. 
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(E) 
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The total ceiling amount for the Base Period 
(Year 1) 	is reduced by $87,941.52, 	from 
$211,710.52 	to $123,769.00 	(the current 	funded 
amount), 	in order to align year one task orders 
and the contract base period ceiling, 	and to 
comply with the Limitation of Government's 
Obligation under task orders. 

LIST OF CHANGES: 
Reason for Modification : Exercise an Option and 
Allocate Funding 
Period Of Performance End Date changed from 
2014-08-31 to 2015-08-31 

Total Amount for this Modification: 	-$87,941.52 
New Total Amount for this Version: 	$337,444.52 
New Total Amount for this Award: 	$1,446,887.10 

CHANGES FOR LINE ITEM NUMBER: 	1 
Total Amount changed 
from $211,710.52 	to 	$123,769.00 

CHANGES FOR LINE ITEM NUMBER: 	2 
Allocated Funding Amount: 	$10,000.00 
Exercised option 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-T-72B5-303DD2-2505-HQOOLA00-1372BS5049-001 
Amount: 	$10,000.00 
Period of Performance: 	09/30/2013 to 08/31/2015 
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1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

003 

3. EFFECTIVE DATE 

09/25/2014 

4. REQUISITION/PURCHASE REQ. NO. 

PR—SRRPOD-14-00289 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0005 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	 0 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 05: Biological Support 

TOPO: Dan Wall Max Expire Date: 08/31/2020 

The purpose of this modification is to shift funds from year 1 to option period 1 year 2 

and to respectively reduce the ceiling amount for the base period. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Total Amount for this Modification: -$100,250.00 

New Total Amount for this Version: $237,194.52 

New Total Amount for this Award: $1,346,637.10 
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(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

Total Obligated Amount for this Award: 	$123,769.00 
Allocated Funding Amount for this Award: 
$10,000.00 

CHANGES FOR LINE ITEM NUMBER: 	1 
Total Amount changed 
from $123,769.00 	to 	$23,519.00 
Obligated Amount for this modification: 
-$100,250.00 
Incremental Funded Amount changed from 
$123,769.00 	to 	$23,519.00 

CHANGES FOR ACCOUNTING CODE: 
13-T-72B5-303DD2-2505-HQOOLA00-1372BS5028-001 
Amount changed from $63,769.00 to $23,519.00 

CHANGES FOR ACCOUNTING CODE: 
13-T-72B5-303DD2-2505-HQOOLA00-1472BS5033-001 
Amount changed from $60,000.00 to $0.00 

CHANGES FOR LINE ITEM NUMBER: 	2 
Obligated Amount for this modification: 
$100,250.00 
Allocated Funding Amount: 	$10,000.00 
Incremental Funded Amount changed from $10,000.00 
to 	$110,250.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-T-72B5-303DD2-2505-HQOOLA00-1372BS5028-001 
Amount: 	$40,250.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-T-72B5-303DD2-2505-HQOOLA00-1472BS5033-001 
Amount: 	$60,000.00 

Total Task Order Value: 	$237,194.52 
(Base 	Period: 	$23,519.00) 
(Option Period 1: 	$213,675.52) 

Total Task Order Value with all Options: 
$1,346,637.10 
Total Task Order Funded Amount: remains unchagned 
at 	$133,769.00 

(Base 	Period: 	$23,519.00) 
(Option Period 1: 	$110,250.00) 

Period of Performance: 	09/30/2013 to 08/31/2015 
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OPTIONAL FORM 336 (4-86) 
Sponsored by GSA 
FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
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1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

004 

3. EFFECTIVE DATE 

12/02/2014 

4. REQUISITION/PURCHASE REQ. NO. 

PR—SRRPOD-15-00062 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0005 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	 0 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 05: Biological Support 

TOPO: Dan Wall Max Expire Date: 08/31/2020 

The purpose of this modification is to shift funds from year 1 to option period 1 year 2 

and to reduce the ceiling amount from base period year 1. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Total Amount for this Modification: -$47.10 

New Total Amount for this Version: $237,147.42 

New Total Amount for this Award: $1,346,590.00 
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(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

CHANGES FOR LINE ITEM NUMBER: 	1 
Total Amount changed 
from $23,519.00 	to 	$23,471.90 
Obligated Amount for this modification: 	-$47.10 
Incremental Funded Amount changed from $23,519.00 
to 	$23,471.90 

CHANGES FOR DELIVERY LOCATION: R8 
Amount changed from $211,710.52 to $23,471.90 

CHANGES FOR ACCOUNTING CODE: 
13-T-72B5-303DD2-2505-HQOOLA00-1372BS5028-001 
Amount changed from $23,519.00 to $23,471.90 

CHANGES FOR LINE ITEM NUMBER: 	2 
Obligated Amount for this modification: 	$47.10 
Incremental Funded Amount changed from 
$100,250.00 	to 	$100,297.10 

CHANGES FOR DELIVERY LOCATION: R8 
Amount changed from $0.00 to $213,675.52 

CHANGES FOR ACCOUNTING CODE: 
13-T-72B5-303DD2-2505-HQOOLA00-1372BS5028-001 
Amount changed from $40,250.00 to $40,297.10 

Total Task Order Value: 	$237,147.42 
(Base 	Period: 	$23,471.90) 
(Option Period 1: 	$213,675.52) 

Total Task Order Value with all Options: 
$1,346,590.00 
Total Task Order Funded Amount: remains unchanged 
at 	$133,769.00 

(Base 	Period: 	$23,471.90) 
(Option Period 1: 	$110,297.10) 

Delivery Location Code: R8 
REGION 8 
US EPA REGION 8 LAB 
16194 W 45TH DRIVE 
GOLDEN CO 80403-1790 USA 

Period of Performance: 	09/30/2013 to 08/31/2015 
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2. AMENDMENT/MODIFICATION NO. 

005 

3. EFFECTIVE DATE 

09/01/2015 

4. REQUISITION/PURCHASE REQ. NO. 

PR—OSWER-15-00456 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0005 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 	 $5,000.00 
See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation; B.8 Task Order Ordering Procedures 

E. IMPORTANT: 	Contractor 
	

X is not, 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 05: Biological Support 

TOCOR: Dan Wall Max Expire Date: 08/31/2020 

The purpose of this modification is to exercise Option Period 2 (Year 3) of this task 

order. The total ceiling amount for Option Period 2 (Year 3) is $216,290.52. Additionally 

funds are being obligated from PR-OSWER-15-00456, in amount of $5,000.00 to do work under 

all task areas of the Statement of Work. 

LIST OF CHANGES: 

Reason for Modification : Exercise an Option 

Period Of Performance End Date changed from 31-AUG-15 to 31-AUG-16 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

New Total Amount for this Version: 	$216,290.52 
New Total Amount for this Award: 	$1,346,590.00 
Obligated Amount for this Modification: 	$5,000.00 
New Total Obligated Amount for this Award: 
$138,769.00 
Incremental Funded Amount changed: 	from 
$133,769.00 	to 	$138,769.00 

CHANGES FOR LINE ITEM NUMBER: 	3 
Obligated Amount for this modification: 	$5,000.00 
Incremental Funded Amount changed from $0.00 to 
$5,000.00 
Exercised option 

NEW ACCOUNTING CODE ADDED: 
Account code: 
15-T-72BS-303DD2-2505-HQOOLA00-1572BS5045-001 
Amount: 	$5,000.00 

Total Task Order Value: 	$453,437.94 
(Base 	Period: 	$23,471.90) 
(Option Period 1: 	$213,675.52) 
(Option Period 2: 	$216,290.52) 
Total Task Order Value with all Options: 
$1,346,590.00 
Total Task Order Funded Amount: 	$138,769.00 
(Base 	Period: 	$23,471.90) 
(Option Period 1: 	$110,297.10) 
(Option Period 2: 	$5,000.00) 
Period of Performance: 	09/30/2013 to 08/31/2016 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

 

1 	1 	3 
2. AMENDMENT/MODIFICATION NO. 

006 

3. EFFECTIVE DATE 

11/30/2015 

4. REQUISITION/PURCHASE REQ. NO. 

PR—SRRPOD-16-00043 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
7038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

X 
10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0005 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended, ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference 
to the solicitation and this amendment, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 
13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X 
	Limitation of Government's Obligation 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: 	Contractor 
	

❑ is not, 	X is required to sign this document and return 	 1 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 05: Biological Support 

TOCOR: Dan Wall Max Expire Date: 08/31/2020 

The purpose of this modification is to shift $60,677.78 from option period 1 year 2 to 

option period 2 year 3. Shift the allocated amount of $10,000.00 from option period 1 year 

2 to option period 2 year 3. Also, reduce the ceiling from year 2 from $213,675.52 to 

$39,619.32. All other terms and conditions remain unchanged. 

LIST OF CHANGES: 

Reason for Modification : Supplemental Agreement for work within scope 

Total Amount for this Modification: -$174,056.20 

Continued 

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED 

(Signature of person authorized to sign) (Signature of Contracting Officer) 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

New Total Amount for this Version: 	$255,909.84 
New Total Amount for this Award: 	$1,172,533.80 

CHANGES FOR LINE ITEM NUMBER: 	2 
Total Amount changed 
from $213,675.52 	to 	$39,619.32 
Obligated Amount for this modification: 
-$60,677.78 
Incremental Funded Amount changed from 
$100,297.10 	to 	$39,619.32 

CHANGES FOR DELIVERY LOCATION: R8 
Amount changed from $213,675.52 to $39,619.32 

CHANGES FOR ACCOUNTING CODE: 
13-T-72B5-303DD2-2505-HQOOLA00-1372BS5049-001 
Amount changed from $10,000.00 to $0.00 

CHANGES FOR ACCOUNTING CODE: 
13-T-72B5-303DD2-2505-HQOOLA00-1372BS5028-001 
Amount changed from $40,297.10 to $39,619.32 

CHANGES FOR ACCOUNTING CODE: 
13-T-72B5-303DD2-2505-HQOOLA00-1472BS5033-001 
Amount changed from $60,000.00 to $0.00 

CHANGES FOR LINE ITEM NUMBER: 	3 
Obligated Amount for this modification: 	$60,677.78 
Incremental Funded Amount changed from $5,000.00 
to 	$65,677.78 

CHANGES FOR ACCOUNTING CODE: 
15-T-72B5-303DD2-2505-HQOOLA00-1572BS5045-001 
Percent changed from 0 to 2.31171 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-T-72B5-303DD2-2505-HQOOLA00-1372BS5028-001 
Amount: 	$677.78 

NEW ACCOUNTING CODE ADDED: 
Account code: 
13-T-72B5-303DD2-2505-HQOOLA00-1472BS5033-001 
Amount: 	$60,000.00 

NEW ACCOUNTING CODE ADDED: 
Account code: 
Continued 	... 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 
QUANTITY 

(C) 
UNIT 

(D) 
UNIT PRICE 

(E) 
AMOUNT 

(F) 

13-T-72BS-303DD2-2505-HQOOLA00-1372BS5049-001 
Amount: 	$10,000.00 

Total Task Order Value: 	$453,437.94 
(Base 	Period: 	$23,471.90) 
(Option Period 1: 	$39,619.32) 
(Option Period 2: 	$216,290.52) 
Total Task Order Value with all Options: 
$1,346,590.00 
Total Task Order Funded Amount: 	$138,769.00 
(Base 	Period: 	$23,471.90) 
(Option Period 1: 	$39,619.32) 
(Option Period 2: 	$75,677.78) 

Delivery Location Code: R8 
REGION 8 
US EPA REGION 8 LAB 
16194 W 45TH DRIVE 
GOLDEN CO 80403-1790 USA 

Period of Performance: 	09/30/2013 to 08/31/2016 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	5 
2. AMENDMENT/MODIFICATION NO. 

007 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

SOL-HQ-12-00028  

5. PROJECT NO. (If applicable) 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 

L4500 AVION PKY STE 300 
1038183233 

:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0005 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 0 is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X 
	1.1 Changes Time-and-Materials or Labor-Hours (FAR 52.243-3) & B.5 Limitation of Government's Obligation 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: 	Contractor 
	

0 is not. 	X is required to sign this document and return 	 1 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 05: Biological Support 

TOCOR: Dan Wall Max Expire Date: 08/31/2020 

The purpose of this modification is to: 

1.Accept and approve the Contractor's revised cost proposal for Option Period 2 (Year 3), 

as submitted 06/08/2016; 

2.Incorporate a revised Performance Work Statement (PWS) into Task Order 005 for Option 

Period 2 (Year 3); and, 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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16C. DATE SIGNED 

06/20/2016 
(Signature of person authorized to sign) (Signature of Contracting Officer) 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

3.Reduce the total ceiling of Option Period 2 

(Year 3) 	by $102,127.82 	from $216,290.52 	to 

$114,162.70. 

The total amount of funding available on the task 

order, 	$138,769.00, 	remains unchanged. 

LIST OF CHANGES: 

Reason for Modification : Approve Cost Proposal 

for Opt Period 2(Year 3) 	& Reduce Opt Period 

2(Year 3) 	Ceiling 

Total Amount for this Modification: 	-$102,127.82 

New Total Amount for this Version: 	$114,162.70 

New Total Amount for this Award: 	$1,070,405.98 

Buyer changed from Kenneth Irby to Saul Simmons 

CHANGES FOR LINE ITEM NUMBER: 	3 

Total Amount changed from $216,290.52 to 

$114,162.70 

Total Task Order Value: 	$177,253.92 

(Base 	Period: 	$23,471.90) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$114,162.70) 

Total Task Order Value with all Options: 

$1,070,405.98 

Total Task Order Funded Amount: 	$138,769.00 

(Base 	Period: 	$23,471.90) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$75,677.78) 

Period of Performance: 	09/30/2013 to 08/31/2016 
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Task Order 5: Analytical Support-Biological 
Contract No. EPW-13-028 

Performance Period: September 1, 2015 through August 31, 2016; 
TOCOR: Dan Wall 
Alternate TOCOR: Don Goodrich 

Description: The Contractor shall provide analytical laboratory support by performing the following 
Subtasks: 

1) Subtask 1 General Duties 
2) Subtask 2 Biological Analyses 

These subtasks will be performed in support of activities related to CERCLA investigations and assessment 
of potential chemical impacts to the environmental. The LOE described below is what is anticipated for the 
duration of Year 3 of the contract award period. 

Background: As part of CERCLA site investigations, EPA is required to assess the potential risks to the 
environment from site related contamination. This is typically accomplished in the development of an 
ecological risk assessment as part of a remedial investigation. An evaluation of ecological risks may also be 
needed as part of a monitoring program, engineering evaluation and cost analysis (EE/CA) or similar 
CERCLA related investigation. Important tools needed in the assessment of ecological risk are toxicity 
testing using site related media and the assessment of plants and animals occupying the site. 

Purpose: The Contractor shall perform macroinvertebrate collection and analysis for a maximum of 50 
samples during this time period. 

All activities shall comply with all quality assurance requirements specified in EPA Requirements for Quality 
Assurance Project Plans (DA/R-5), Region 8 Field Operations and the Region 8 Environmental Assistance 
Team's Quality Management Plan. 

Subtask 1 General Duties 

General Administrative Requirements: The Contractor shall: 

1. Inform the TOCOR via email within one week of receiving a Technical Direction Form (TDF) if 
personnel with the appropriate experience and skills are NOT available to complete an assignment, or 
in the event the contractor anticipates TDF task deadlines or deliverable deadlines cannot be met. 

2. Perform Project Management functions associated with this Task Order and maintain all files and 
records required by this Task Order. 

3. Create and maintain analytical log books, laboratory notebooks and worksheets as applicable under 
this Task Order. 

4. Attend conferences, trainings, and meetings to obtain the certifications, skills, knowledge, and/or 
information required by this Task Order. 

5. Maintain equipment and supplies, replace or procure all expendables (at the direction of the TOCOR) 
related to this Task Order. For this contract period, expendables purchases will also include 
expendables for all field and analytical work ordered under the ESAT contract. 

6. Comply with all health and safety, environmental, waste handling, and other applicable rules and 
regulations established by EPA Region 8 Laboratory while performing work under this Task Order. 
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7. The Contractor shall prepare and deliver monthly progress and financial reports for this Task Order 
to the appropriate TOCOR and Contract level COR by the 7th  of each month. 

8. Practice standard Good Laboratory Practices (GLP) for sample custody, sample handling, analysis, 
documentation, reporting, laboratory certification, laboratory hygiene, etc. shall be observed. The 
processes that will insure these GLPs must be outlined in ESAT's governing Standard Operating 
Procedures (SOP). 

9. Develop, implement, annually review and maintain all Standard Operating Procedures (SOPs) 
required by this Task Order. 

10. Shall comply with all quality assurance requirements specified in EPA Requirements for Quality 
Assurance Project Plans (DA/R-5) and the Region 8 Environmental Assistance Team's Quality 
Management Plan for contract EP-W-13-028. 

General Sample Custody Requirements: The Contractor shall: 
1. Collect samples if directed in EPA TDF and in accord with relevant SAP/QAPPs. 
2. Accept samples and chains of custody from EPA field personnel or their delegates. 
3. Log all samples and any metadata specified by EPA Technical Direction into Scribe. 
4. Provide technical support to sample providers so that they can collect and submit samples to ESAT. 
5. Pack and ship samples and chains of custody to appropriate analytical laboratories (the EPA Region 8 

ESAT Laboratory and subcontractor facilities) in accordance with EPA Technical Direction. 
6. Store samples for analysis in appropriate refrigerators, freezers, shelves, or other locations. Maintain 

sample storage logs for all storage locations. 
7. Archive samples as directed by EPA Technical Direction. Properly dispose of samples not being 

archived. Disposal activities include the storage of analyzed sample material in appropriate locations, 
tracking of samples due for disposal, proper completion and filing of sample disposal sheets, and 
notifying designated EPA personnel that samples are ready for disposal. 

8. Shall comply with all quality assurance requirements specified in EPA Requirements for Quality 
Assurance Project Plans (DA/R-5) and the Region 8 Environmental Assistance Team's Quality 
Management Plan for contract EPW-13-028. 

General Sample Analysis Requirements: The Contractor shall: 
1. Schedule samples for testing using information provided in EPA Technical Directive Forms (TDFs). 

EPA Technical Direction will specify a TDF number, the number and type of samples requiring 
testing, the analytical methodologies to be used, and a schedule for analysis and submission of 
deliverables. 

2. Prepare laboratory reagents and standards as needed or prior to stock and/or working standard(s) 
expiration dates. The Contractor shall also maintain preparation records for all reagents and 
standards. 

3. Perform all extractions, analyses and data reductions of assigned samples in conformance with 
method SOPs. 

4. Archive sample extracts in the designated areas upon completion of the analysis of each batch of 
samples. 

5. Complete all documents and recordings as required by various analytical methods and maintain 
appropriate logbooks, worksheets, and data entry worksheets (for Asbestos Analysis). 

6. Collect samples if directed in EPA TDF. 
7. Archive all data generated during the analytical process in SCRIBE. 
8. Perform routine analytical laboratory instrument set up, calibration, and maintenance activities 

required for the analysis of assigned samples. Routine set up, calibration, and maintenance of 
instrumentation, not completed in connection with the contractor's analysis of samples, shall be 
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accomplished through the issuance of a SOP, which will specify the nature of the tasks and schedule 
for completion. 

9. Perform other analytical support activities necessary for the analysis of environmental samples. These 
activities include the analysis of performance evaluation and other QA-related samples; the evaluation 
of instrumentation, software, and methodologies; and the review, preparation or revision of analytical 
SOPs. 

10. Shall comply with all quality assurance requirements specified in EPA Requirements for Quality 
Assurance Project Plans (DA/R-5), Region 8 Field Operations and the Region 8 Environmental 
Assistance Team's Quality Management Plan for contract EPW-13-028. 

General Reporting Requirements: No reporting, other than invertebrate identification tables are anticipated 
in this time period. 

General Data Management Requirements: The Contractor shall report ALL results of ALL analytical 
procedures to the EPA Scribe and Scribe.net  data management system within two weeks of completion. This 
work will involve loading these deliverables into a local Scribe Project established for each Site, and 
publishing these Projects to Scribe.net. All reports will be provided in *.pdf format and native software to 
allow electronic editing. 

Subtask 2 Biological Analyses 
The Contractor shall perform macroinvertebrate collection and analysis for a maximum of 50 samples. 
Collection may require 4 trips in Colorado to collect samples. 

Scoping Requirements: For each biological collection, the Contractor shall participate in planning meetings 
with EPA technical representatives to establish project objectives and schedules. As directed by each project 
specific TDF, the scoping meeting will assist the team in developing strategies to identify the best approach 
for meeting site-specific decision requirements and criteria. The criteria to consider include technical factors 
such as instrument availability, analytical requirements, and Contractor expertise, as well as practical 
considerations such as time constraints, project budgets, and acceptable levels of uncertainty for biological 
analysis. 

Receipt and Maintenance of Biological Test Organisms Requirements: No test organisms are anticipated in 
this performance period. 

Reference Toxicity Testing Requirements: No toxicity testing is anticipated in the performance period. 

Site Specific Toxicity Testing Requirements: No toxicity testing is anticipated in the performance period. 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	4 
2. AMENDMENT/MODIFICATION NO. 

008 

3. EFFECTIVE DATE 

07/01/2016 

4. REQUISITION/PURCHASE REQ. NO. 

PR—OLEM-16-00033 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0005 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$29,999.84 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X 
	B.5 Limitation of Government's Obligation; B.8 Task Order Ordering Procedures 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: 	Contractor 
	

❑ is not. 	X is required to sign this document and return 	 1 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 05: Biological Support 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of this modification is to: 

1.Exercise Option Period 3 (Year 4) of the task order. The total ceiling amount for Option 

Period 3 (Year 4) is $218,905.52; 

2.Obligate funds in the amount of $29,999.84 from requisition PR-OLEM-16-00033 to Option 

Period 3 (Year 4) of the task order to perform work under all task areas of the Statement 

of Work. The total amount of funding available for Option Period 3 (Year 4) on the task 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Cynthia Frate 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
- 	. 	. 	• , 	 E LliC T F•40N.c , 	: 	•• 	.-t ,..- 	• 	: 	, 	} 	, 	. 	._ 	, 	. 
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16C. DATE SIGNED 

06/30/2016 
(Signature of person authorized to sign) (Signature of Contracting Officer) 
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(A) 
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(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

order has increased by $29,999.84 from $0.00 to 

$29,999.84; 	and, 

3.The Task Order Additional Terms and Conditions 

entitled, 	Option Periods, 	is deleted in its 

entirety and the following is substituted in lieu 

thereof: 	(See Continuation Page 4) 

LIST OF CHANGES: 

Reason for Modification : Exercise an Option 

Period Of Performance End Date changed from 

31-AUG-16 to 30-JUN-17 

Total Amount for this Modification: 	$0.00 

New Total Amount for this Award: 	$1,070,405.98 

Obligated Amount for this Modification: 	$29,999.84 

New Total Obligated Amount for this Award: 

$168,768.84 

Incremental Funded Amount changed from 

$138,769.00 	to 	$168,768.84 

Maximum Potential Expiration Date changed to 

06/30/2020 

CHANGES FOR LINE ITEM NUMBER: 	3 

Description changed from Task Order Option Period 

Contract Base Period - Year 3 

Period of Performance: 	09/01/2015-08/31/2016 to 

Task Order Option Period Contract Base Period - 

Year 3 

Period of Performance: 	09/01/2015-06/30/2016 

End Date changed from 31-AUG-16 to 30-JUN-16 

CHANGES FOR LINE ITEM NUMBER: 	4 

Description changed from Task Order Option Period 

3 Contract Option Period 1- Year 4 

Period of Performance: 	09/01/2016-08/31/2017 to 

Task Order Option Period 3 Contract Option Period 

1- Year 4 

Period of Performance: 	07/01/2016-06/30/2017 

Obligated Amount for this modification: 	$29,999.84 

Incremental Funded Amount changed from $0.00 to 

$29,999.84 

Start Date changed from 01-SEP-16 to 01-JUL-16 

End Date changed from 31-AUG-17 to 30-JUN-17 

Exercised option 

NEW ACCOUNTING CODE ADDED: 

Account code: 

15-TD-72BS-303DD2-2505-HQOOLA00-1672B55038-001 

DCN-LinelD 1672BS5038-001 

Amount: 	$29,999.84 

Continued 	... 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

CHANGES FOR LINE ITEM NUMBER: 	5 

Description changed from Task Order Option Period 

4 Contract Option Period 1- Year 5 

Period of Performance: 	09/01/2017-08/31/2018 to 

Task Order Option Period 4 Contract Option Period 

1- Year 5 

Period of Performance: 	07/01/2017-06/30/2018 

Start Date changed from 01-SEP-17 to 01-JUL-17 

End Date changed from 31-AUG-18 to 30-JUN-18 

CHANGES FOR LINE ITEM NUMBER: 	6 

Description changed from Task Order Award Term 1 

Contract Award Term 1- Year 6 

Period of Performance: 	09/01/2018-08/31/2019 to 

Task Order Award Term 1 Contract Award Term 1- 

Year 6 

Period of Performance: 	07/01/2018-06/30/2019 

Start Date changed from 01-SEP-18 to 01-JUL-18 

End Date changed from 31-AUG-19 to 30-JUN-19 

CHANGES FOR LINE ITEM NUMBER: 	7 

Description changed from Task Order Award Term 2 

Contract Award Term 1- Year 7 

Period of Performance: 	09/01/2019-08/31/2020 to 

Task Order Award Term 2 Contract Award Term 1- 

Year 7 

Period of Performance: 	07/01/2019-06/30/2020 

Start Date changed from 01-SEP-18 to 01-JUL-19 

End Date changed from 31-AUG-20 to 30-JUN-20 

Total Task Order Value: 	$396,159.44 

(Base 	Period: 	$23,471.90) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$114,162.70) 

(Option Period 3: 	$218,905.52) 

Total Task Order Value with all Options: 

$1,070,405.98 

Total Task Order Funded Amount: 	$168,768.84 

(Base 	Period: 	$23,471.90) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$75,677.78) 

(Option Period 3: 	$29,999.84) 

Period of Performance: 	09/30/2013 to 06/30/2017 

NSN 7540-01-152 8067 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	3 
2. AMENDMENT/MODIFICATION NO. 

009 

3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 

PR—SRRPOD-17-00034 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0005 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X 
	B.5 Limitation of Government's Obligation 

D. OTHER (Specify type of modification and authority) 

E. IMPORTANT: 	Contractor 
	

❑ is not. 	X is required to sign this document and return 	 1 	copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 05: Biological Support 

Modification 9: Shift of Funds from Option Period 2 (Year 3)to Option Period 3(Year 4) 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of this modification is to: 

1.Shift funds in the amount of $27,833.37 from the Option Period 2 (Year 3) to Option 

Period 3 (Year 4). The funds are being shifted to perform work under all task areas of the 

task order Statement of Work.The total amount of funding available on the task order, $ 

1,070,405.98, remains unchanged. 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Marneice Wise 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 

..- ,....,Q,..F,  
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16C. DATE SIGNED 

10/28/2016 
(Signature of person authorized to sign) (Signature of Contracting Officer) 
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(D) 
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(E) 

AMOUNT 

(F) 

LIST OF CHANGES: 

Reason for Modification : Supplemental Agreement 

for work within scope 

Total Amount for this Modification: 	$0.00 

New Total Amount for this Award: 	$1,070,405.98 

CHANGES FOR LINE ITEM NUMBER: 	3 

Obligated Amount for this modification: 

-$27,833.37 

Incremental Funded Amount changed from $65,677.78 

to 	$37,844.41 

CHANGES FOR ACCOUNTING CODE: 

15-T-72B5-303DD2-2505-HQOOLA00-1572BS5045-001 

Amount changed from $5,000.00 to $442.00 

CHANGES FOR ACCOUNTING CODE: 

13-T-72B5-303DD2-2505-HQOOLA00-1472BS5033-001 

Amount changed from $60,000.00 to $36,724.63 

CHANGES FOR LINE ITEM NUMBER: 	4 

Obligated Amount for this modification: 	$27,833.37 

Incremental Funded Amount changed from $29,999.84 

to 	$57,833.21 

NEW ACCOUNTING CODE ADDED: 

Account code: 

15-T-72B5-303DD2-2505-HQOOLA00-1572BS5045-001 

Job # 	(Site/Project) 	HQOOLA00 

DCN-LinelD 1572BS5045-001 

Amount: 	$4,558.00 

NEW ACCOUNTING CODE ADDED: 

Account code: 

13-T-72B5-303DD2-2505-HQOOLA00-1472BS5033-001 

Job # 	(Site/Project) 	HQOOLA00 

DCN-LinelD 1472BS5033-001 

Amount: 	$23,275.37 

Total Task Order Value: 	$396,159.44 

(Base 	Period: 	$23,471.90) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$114,162.70) 

(Option Period 3: 	$218,905.52) 

Total Task Order Value with all Options: 

$1,070,405.98 

Total Task Order Funded Amount: 	$168,768.84 

(Base 	Period: 	$23,471.90) 

Continued 	... 
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TECHLAW INC 
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(D) 

UNIT PRICE 

(E) 
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(F) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$37,844.41) 

(Option Period 3: 	$57,833.21) 

Period of Performance: 	09/30/2013 to 06/30/2017 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

010 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

FR—OLEM-17-00013 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0005 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$30,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 05: Biological Support 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of this modification is to add incremental funds in the amount of $30,000.00 

from PR-OLEM-17-00013 to Option Period 3 (Year 4) of the Task Order to perform work under 

all task areas of the Task Order Statement of Work. 

The total amount of funding available for Option Period 3(Year 4) on the Task Order has 

been increased by $30,000.00 from $57,833.21 to $87,833.21. 

LIST OF CHANGES: 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Marneice Wise 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 

..- ,....,Q,..F,  

.SIN1,1" UR L 

16C. DATE SIGNED 

10/28/2016 
(Signature of person authorized to sign) (Signature of Contracting Officer) 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: 	$30,000.00 

New Total Obligated Amount for this Award: 

$198,768.84 

Incremental Funded Amount changed: 	from 

$168,768.84 	to 	$198,768.84 

CHANGES FOR LINE ITEM NUMBER: 	4 

Obligated Amount for this modification: 	$30,000.00 

Incremental Funded Amount changed from $57,833.21 

to 	$87,833.21 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-T-72B5-303DD2-2505-HQOOLA00-1772BS5010-001 

Job # 	(Site/Project) 	HQOOLA00 

DCN-LinelD 1772BS5010-001 

Amount: 	$30,000.00 

Total Task Order Value: 	$396,159.44 

(Base 	Period: 	$23,471.90) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$114,162.70) 

(Option Period 3: 	$218,905.52) 

Total Task Order Value with all Options: 

$1,070,405.98 

Total Task Order Funded Amount: 	$198,768.84 

(Base 	Period: 	$23,471.90) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$37,844.41) 

(Option Period 3: 	$87,833.21) 

Period of Performance: 	09/30/2013 to 06/30/2017 

NSN 7540-01-152 8067 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

011 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

FR—OLEM-17-00109 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0005 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$75,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 05: Biological Support 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of this modification is to add incremental funds in the amount of $75,000.00 

from PR-OLEM-17-00109 to Option Period 3 (Year 4) of the Task Order to perform work under 

all task areas of the Task Order Statement of Work. 

The total amount of funding available for Option Period 3(Year 4) on the Task Order has 

been increased by $75,000.00 from $87,833.21 to $162,833.21. 

LIST OF CHANGES: 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: 	$75,000.00 

New Total Obligated Amount for this Award: 

$273,768.84 

Incremental Funded Amount changed from 

$198,768.84 	to 	$273,768.84 

CHANGES FOR LINE ITEM NUMBER: 	4 

Obligated Amount for this modification: 	$75,000.00 

Incremental Funded Amount changed from $87,833.21 

to 	$162,833.21 

NEW ACCOUNTING CODE ADDED: 

Account code: 	17-T-72BS-303DD2-2505-1772BS5023-001 

Job # 	(Site/Project) 	HQOOLA00 

DCN-LinelD 1772BS5023-001 

Amount: 	$75,000.00 

Total Task Order Value: 	$396,159.44 

(Base 	Period: 	$23,471.90) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$114,162.70) 

(Option Period 3: 	$218,905.52) 

Total Task Order Value with all Options: 

$1,070,405.98 

Total Task Order Funded Amount: 	$273,768.84 

(Base 	Period: 	$23,471.90) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$37,844.41) 

(Option Period 3: 	$162,833.21) 

Period of Performance: 	09/30/2013 to 06/30/2017 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	 2 
2. AMENDMENT/MODIFICATION NO. 

012 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

PR—OLEM-17-00448 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0005 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$5,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation; B.8 Task Order Ordering Procedures 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 05: Biological Support 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of modification is to: 

1.Exercise Option Period 4(Year 5) of the task order. The total ceiling amount for Option 

Period 4 (Year 5) is $221,520.52; 

2.Obligate funds in the amount of $5,000.00 from requisition PR-OLEM-17-00448 to Option 

Period 4 (Year 5) of the task order to perform work under all task areas of the Statement 

of Work. The total amount of funding available for Option Period 4 (Year 5) on the task 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

order has increased by $5,000.00 from $0.00 to 

$5,000.00. 

LIST OF CHANGES: 

Reason for Modification : Exercise an Option 

Period Of Performance End Date changed from 

30-JUN-17 to 30-JUN-18 

Total Amount for this Modification: 	$0.00 

New Total Amount for this Version: 	$221,520.52 

New Total Amount for this Award: 	$1,070,405.98 

Obligated Amount for this Modification: 	$5,000.00 

New Total Obligated Amount for this Award: 

$278,768.84 

Incremental Funded Amount changed from 

$273,768.84 	to 	$278,768.84 

CHANGES FOR LINE ITEM NUMBER: 	5 

Obligated Amount for this modification: 	$5,000.00 

Incremental Funded Amount changed from $0.00 to 

$5,000.00 

Exercised option 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-T-72B5-303DD2-2505-HQOOLA00-1772BS5041-001 

Job # 	(Site/Project) 	HQOOLA00 

DCN-LinelD 1772BS5041-001 

Amount: 	$5,000.00 

Total Task Order Value: 	$617,679.80 

(Base 	Period: 	$23,471.90) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$114,162.70) 

(Option Period 3: 	$218,905.52) 

(Option Period 4: 	$221,520.52) 

Total Task Order Value with all Options: 

$1,070,405.98 

Total Task Order Funded Amount: 	$278,768.84 

(Base 	Period: 	$23,471.90) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$37,844.41) 

(Option Period 3: 	$162,833.21) 

(Option Period 4: 	$5,000.00) 

Period of Performance: 	09/30/2013 to 06/30/2018 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

013 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

FR—OLEM-17-00666 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0005 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$90,000.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 05: Biological Support 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of this modification is to obligate funds in the amount of $90,000.00 to Option 

Period 4 (Year 5) of the task order to perform work under all task areas of the Statement 

of Work. The total amount of funding available for Option Period 4 (Year 5) on the task 

order has increased by $90,000.00 from $5,000.00 to $95,000.00. 

LIST OF CHANGES: 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: 	$90,000.00 

New Total Obligated Amount for this Award: 

$368,768.84 

CHANGES FOR LINE ITEM NUMBER: 	5 

Obligated Amount for this modification: 	$90,000.00 

Incremental Funded Amount changed from $5,000.00 

to 	$95,000.00 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-T-72B5-303DD2-2505-HQOOLA00-1772BS5054-001 

Job # 	(Site/Project) 	HQOOLA00 

DCN-LinelD 1772BS5054-001 

Amount: 	$90,000.00 

Total Task Order Value: 	$617,679.96 

(Base 	Period: 	$23,471.90) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$114,162.70) 

(Option Period 3: 	$218,905.52) 

(Option Period 4: 	$221,520.52) 

Total Task Order Value with all Options: 

$1,070,405.98 

Total Task Order Funded Amount: 	$368,768.84 

(Base 	Period: 	$23,471.90) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$37,844.41) 

(Option Period 3: 	$162,833.21) 

(Option Period 4: 	$95,000.00) 

Period of Performance: 	09/30/2013 to 06/30/2018 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	 2 
2. AMENDMENT/MODIFICATION NO. 

P00014 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

PR—SRRPOD-18-00006 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x)  9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0005 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 05: Biological Support 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of this modification is to: 

1) Shift funds in the amount of $37,613.57 from Option Period 3 (Year 4) to Option Period 4 

(Year 5). 

2) Adjust the ceiling in Option Period 3 (Year 4) to match the actual obligated amount for 

Option Period 3. 

Continued ... 
Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 

Ross Miller 

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 
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10/31/2017 
(Signature of person authorized to sign) (Signature of Contracting Officer) 

NSN 7540-01-152-8070 
	

STANDARD FORM 30 (REV. 10-83) 

Previous edition unusable 
	

Prescribed by GSA 

FAR (48 CFR) 53.243 



CONTINUATION SHEET 
REFERENCE NO. OF DOCUMENT BEING CONTINUED 

EP-W-13-028/0005/P00014 
PAGE 	OF 

2 	
1 2  

   

NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Total Amount for this Modification: 	-$37,613.57 

New Total Amount for this Award: 	$1,032,792.41 

CHANGES FOR LINE ITEM NUMBER: 	4 

Total Amount changed 

from $218,905.52 	to 	$181,291.95 

CHANGES FOR ACCOUNTING CODE: 

17-T-72B5-303DD2-2505-1772B55023-001 

CHANGES FOR LINE ITEM NUMBER: 	5 

Obligated Amount for this modification: 	$37,613.57 

NEW ACCOUNTING CODE ADDED: 

Account code: 

15-TD-72BS-303DD2-2505-HQOOLA00-1672B55038-001 

Job # 	(Site/Project) 	HQOOLA00 

DCN-LinelD 1672BS5038-001 

Amount: 	$0.00 

NEW ACCOUNTING CODE ADDED: 

Account code: 

17-T-72B5-303DD2-2505-HQOOLA00-1772BS5023-001 

Job # 	(Site/Project) 	HQOOLA00 

DCN-LinelD 1772BS5023-001 

Amount: 	$37,613.57 

Total Task Order Value: 	$580,066.39 

(Base 	Period: 	$23,471.90) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$114,162.70) 

(Option Period 3: 	$181,291.95) 

(Option Period 4: 	$221,520.52) 

Total Task Order Value with all Options: 

$1,032,792.41 

Total Task Order Funded Amount: 	$368,768.84 

(Base 	Period: 	$23,471.90) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$37,844.41) 

(Option Period 3: 	$125,219.64) 

(Option Period 4: 	$132,613.57) 

Period of Performance: 	09/30/2013 to 06/30/2018 

NSN 7540-01-152 8067 
	

OPTIONAL FORM 336 (4-86) 

Sponsored by GSA 

FAR (48 CFR) 53.110 



AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 	1 	2 
2. AMENDMENT/MODIFICATION NO. 

015 

3. EFFECTIVE DATE 

See Block 16C 

4. REQUISITION/PURCHASE REQ. NO. 

See Schedule 
5. PROJECT NO. (If applicable) 

SOL—HQ-12-00028 

6. ISSUED BY 	 CODE 

SRRPOD 
US ENVIRONMENTAL PROTECTION 
ARIEL RIOS BUILDING 
1200 PENNSYLVANIA AVENUE N W 
MAIL CODE 3805R 
WASHINGTON DC 20460 

SRRPOD 7. ADMINISTERED BY (If other than Item 6) 	CODE 

AGENCY 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) 

PECHLAW INC 
VTTN JUDY MANLEY 
L4500 AVION PKY STE 300 
1038183233 
:HANTILLY VA 201511108 

(x) 
 

9A. AMENDMENT OF SOLICITATION NO. 

9B. DATED (SEE ITEM 11) 

x 10A. MODIFICATION OF CONTRACT/ORDER NO. 
EP-W-13-028 

0005 
10B. DATED (SEE ITEM 13) 

09/30/2013 CODE 	116211863 FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

❑ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers 	 ❑ is extended. ❑ is not extended. 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing 

Items 8 and 15, and returning 	 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (If required) 	 Net Increase: 

	
$45,600.00 

See Schedule 

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

CHECK ONE A THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT 
ORDER NO. IN ITEM 10A. 

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

D. OTHER (Specify type of modification and authority) 

X 
	

B.5 Limitation of Government's Obligation 

E. IMPORTANT: 	Contractor 
	

X is not. 	❑ is required to sign this document and return 	  copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.) 

DUNS Number: 116211863 

ESAT R8- Task Order 05: Biological Support 

TOCOR: Dan Wall Max Expire Date: 06/30/2020 

The purpose of this modification is to oblgate funds in the amount of $45,600.00 onto 

Option Period 4. The funding for this period has therefore increased $132,613.57 to 

$178,213.57. 

LIST OF CHANGES: 

Reason for Modification : Funding Only Action 

Obligated Amount for this Modification: $45,600.00 

New Total Obligated Amount for this Award: $404,368.84 

Continued ... 

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect. 
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15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 

1› —77 	
ELECTRONIC 

""'"` 

16C. DATE SIGNED 

03/30/2018 
(Signature of person authorized to sign) (Signature of Contracting Officer) 
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NAME OF OFFEROR OR CONTRACTOR 

TECHLAW INC 

ITEM NO. 

(A) 

SUPPLIES/SERVICES 

(B) 

QUANTITY 

(C) 

UNIT 

(D) 

UNIT PRICE 

(E) 

AMOUNT 

(F) 

CHANGES FOR LINE ITEM NUMBER: 	5 

Obligated Amount for this modification: 	$45,600.00 

Incremental Funded Amount changed from 

$132,613.57 	to 	$178,213.57 

NEW ACCOUNTING CODE ADDED: 

Account code: 

18-T-8AL0E-000DD2-2505-0048-188ALFV818-001 

Beginning FiscalYear 18 

Ending Fiscal Year 

Fund 	(Appropriation) 	T 

Budget Organization 8ALOP 

Program 	(PRC) 	000DD2 

Budget 	(BOC) 	2505 

Job # 	(Site/Project) 	08WQLA00 

Cost Organization C048 

DCN-LinelD 188ALPV818-001 

Amount: 	$45,600.00 

Total Task Order Value: 	$580,066.39 

(Base 	Period: 	$23,471.90) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$114,162.70) 

(Option Period 3: 	$181,291.95) 

(Option Period 4: 	$221,520.52) 

Total Task Order Value with all Options: 

$1,032,792.41 

Total Task Order Funded Amount: 	$404,368.84 

(Base 	Period: 	$23,471.90) 

(Option Period 1: 	$39,619.32) 

(Option Period 2: 	$37,844.41) 

(Option Period 3: 	$125,219.64) 

(Option Period 4: 	$178,213.57) 

Period of Performance: 	09/30/2013 to 06/30/2018 

NSN 7540-01-152 8067 
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